



**Matthew Rodriguez**  
Secretary for  
Environmental Protection



## Department of Toxic Substances Control

Miriam Barcellona Ingenito  
Acting Director  
8800 Cal Center Drive  
Sacramento, California 95826-3200



**Edmund G. Brown Jr.**  
Governor

July 15, 2014

Benicia International Associates  
c/o Mr. Rodolfo Jacuzzi  
P.O. Box 885  
Benicia, California 94510

Historic Arsenal Park Ltd.  
c/o Mr. Gordon Potter  
P.O. Box 887  
Benicia, California 94510

U.S. Army Corps of Engineers  
c/o Mr. Gerald Vincent  
1325 J Street  
Sacramento, California 95814

City of Benicia  
c/o Ms. Heather McLaughlin  
City Attorney's Office  
250 East L Street  
Benicia, California 94510

EXTENSION OF INITIAL DEADLINES IN THE DEPARTMENT OF TOXIC  
SUBSTANCES CONTROL ADMINISTRATIVE ORDERS FOR THE HISTORICAL  
ARSENAL PARK AND THE BENICIA INTERNATIONAL ASSOCIATES SITES AT  
THE FORMER BENICIA ARMY ARSENAL, BENICIA, CALIFORNIA, EPA I.D.  
CAD009140120

Dear Ladies and Gentlemen:

The Department of Toxic Substances Control (DTSC) has received multiple extension queries/requests from the responsible parties named (Respondents) in DTSC's Imminent and Substantial Endangerment Determination and Remedial Action Orders, Docket No. I/SE RAO 13/14-007 and Docket No. I/SE RAO 13/14-008, issued June 24, 2014 (Orders). DTSC hereby grants a 60 day extension to all Respondents for Tasks 2, 3, 4, 5 and 6 as identified in section 6.25 of the Order.

Benicia International Associates  
c/o Mr. Rodolfo Jacuzzi  
Historic Arsenal Park Ltd.  
c/o Mr. Gordon Potter  
U.S. Army Corps of Engineers  
c/o Mr. Gerald Vincent  
City of Benicia  
c/o Ms. Heather McLaughlin  
July 15, 2014  
Page 2

The new dates for the extended tasks are:

Task 2, Notice of Intent to Comply	September 15, 2014
Task 3, Identify Project Engineer/Geologist	September 30, 2014
Task 4, Communication and Coordination Plan	September 30, 2014
Task 5, Site Remediation Strategy Meeting	October 6, 2014
Task 6, Monthly Summary Reports	October 16, 2014

Task 1, Identify Project Coordinator (each Respondent), is overdue as of July 15, 2014.

At the end of the extension period, a coordination meeting will be held with all parties to discuss the implementation of the Orders.

If you have any questions, please contact me at (916) 255-3592 or via email at [martin.herrman@dtsc.ca.gov](mailto:martin.herrman@dtsc.ca.gov).

Sincerely,



Martin G. Herrmann, P.E.  
Hazardous Substances Engineer  
Brownfields and Environmental Restoration Program  
Department of Toxic Substances Control

cc: (By email)

Mr. John Meyer, Esq.  
([Ergolith@aol.com](mailto:Ergolith@aol.com))

Mr. Joshua Holmes  
([Joshua.R.Holmes@usace.army.mil](mailto:Joshua.R.Holmes@usace.army.mil))

Mr. Mark Rigau  
([Mark.Rigau@usdoj.gov](mailto:Mark.Rigau@usdoj.gov))

Benicia International Associates  
c/o Mr. Rodolfo Jacuzzi  
Historic Arsenal Park Ltd.  
c/o Mr. Gordon Potter  
U.S. Army Corps of Engineers  
c/o Mr. Gerald Vincent  
City of Benicia  
c/o Ms. Heather McLaughlin  
July 15, 2014  
Page 3

cc: Ms. Vivian S. Murai  
Senior Attorney  
Office of Legal Counsel  
Department of Toxic Substances Control  
[Vivian.Murai@dtsc.ca.gov](mailto:Vivian.Murai@dtsc.ca.gov)

Mr. Charlie Ridenour  
Branch Chief  
Brownfields and Environmental Restoration Program  
Department of Toxic Substances Control  
[Charlie.Ridenour@dtsc.ca.gov](mailto:Charlie.Ridenour@dtsc.ca.gov)

Mr. Noel Shrum  
Unit Chief  
Military Sites and Correction Action Unit  
Brownfields and Environmental Restoration Program  
Department of Toxic Substances Control  
[Noel.Shrum@dtsc.ca.gov](mailto:Noel.Shrum@dtsc.ca.gov)