Section 5

Proposed Schedule

CDM is prepared to initiate this project immediately. CDM assumes the Task 1 meeting with the City occurring by December 17, 2010, with City staff providing background documents and other information by December 23, 2010. With these assumptions, CDM will provide the Task 2 CSM technical memorandum by January 21, 2011 and Task 3 Data Gaps Report by February 4, 2011. If Task 1 meeting and/or documents can be provided sooner, submittal of Task 2 CSM technical memorandum and Task 3 Data Gaps Report would be provided at earlier dates.