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\‘ ., Department of Toxic Substances Control

Miriam Barcellona Ingenito

Acting Director g bl
Environmental 8800 Cal Center Drive
Protection Sacramento, California 95826-3200

November 26, 2014

Benicia International Associates 10y U
c/o Ms. Cecelia C. Fusich, Esq. jil DEC 1T A& 1)
Vernon Law Offices

2300 Geng Road, Suite 200 U T CITYATTORIEY'S CFEn
Palo Alto, California 94303-3354 _ CiTY o

U.S. Army Corps of Engineers

c/o Ms. Alarice R. Hansberry

1325 J Street

Sacramento, California 95814-2922

City of Benicia

c/o Ms. Heather McLaughlin
250 East L Street

Benicia, California 94510

Benicia Industries, Inc.
c/o Ms. Dana Dean

283 East H Street
Benicia, California 94510

EXTENSION REQUEST: BENICIA INTERNATIONAL ASSOCIATES PROPERTY
WITHIN THE FORMER BENICIA ARMY ARSENAL, BENICIA, CALIFORNIA --
IMMINENT AND SUBSTANTIAL ENDANGERMENT DETERMINATION AND REMEDIAL
ACTION ORDER (DOCKET NO. I/SE RAO 13/14-007)

Dear Ms. Fusich, Ms. McLaughlin, Ms. Hansberry and Ms. Dean:

The Department of Toxic Substances Control (DTSC) has received a request for a third
extension to the Imminent and Substantial Endangerment Determination and Remedial
Action Order (Order) (Docket No. I/SE RAO 13/14-007) from the City of Benicia dated
October 28, 2014. The site remediation strategy discussion has already occurred by
teleconference on October 7, 2014. Thus the schedule for the remaining tasks is:

Notice of Intent to Comply December 5, 2014
Identify Project Engineer/Geologist December 15, 2014
Communication and Coordination Plan December 15, 2014
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Monthly Summary Reports (initial) January 15, 2015

The Department of Toxic Substances Control (DTSC) also received a request for a 60
day extension from Benicia Industries Inc. (Bll), dated November 12, 2014. Bll was
added as a RP in the Amendment to the Order issued October 30, 2014. DTSC grants
an extension to Bll to allow them to review documents and confer with representatives
of the other parties and DTSC. The new due dates for Bll's compliance with the Order
are:

Designate a project coordinator (Bll) December 5, 2014
|dentify Project Engineer/Geologist December 15, 2014
Communication and Coordination Plan December 15, 2014
Monthly Summary Reports (initial) January 15, 2015
Notice of Intent to Comply (BIl) January 15, 2014

The above-listed extensions do not apply to interim measure requirements (i.e.,
proposed workplan, sampling and required submittals) for indoor air sampling. DTSC
requests that the initial indoor air sampling be completed in early 2015.

Workplan submittal January 5, 2015

If you have any questions, please contact me at (916) 255-3592 or via email at
martin.herrmann@dtsc.ca.gov.

Sincerely,

Martin G. Herrmann, P.E.

Brownfields and Environmental Restoration Program
Department of Toxic Substances Control

8800 Cal Center Drive

Sacramento, CA 95826

cc.  (by email only)

Mr. John Meyer

Vernon Law Offices

2300 Geng Road, Suite 200,
Palo Alto, California 94303-3354

ergolith@aol.com
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Mr. Mark Rigau

U.S. Department of Justice

301 Howard Street., Suite 150
San Francisco, California 94105
Mark.Rigau@usdoj.gov

Mr. Charlie Ridenour

DTSC Branch Chief _
Brownfields and Restoration Program
8800 Cal Center Drive

Sacramento, California 95826
Charlie.ridenour@dtsc.ca.gov

Mr. Noel Shrum

DTSC Unit Chief

Brownfields and Restoration Program
8800 Cal Center Drive

Sacramento, California 95826
Noel.shrum@dtsc.ca.gov

Ms. Vivian Murai

Office of Legal

DTSC Senior Attorney

1001 “I” Street MS 23A
Sacramento, California 95814

Vivian.murai@dtsc.ca.gov






