

PRESS RELEASE

CITY OF BENICIA
Public Works Department
250 East L Street
Benicia, California 94510



Contact: Daniel Sequeira, PE
City Engineer
(707) 746-4237
dsequeira@ci.benicia.ca.us

CITYWIDE STREET RESURFACING PROJECT SCHEDULE – Lake Herman Road from Reservoir Road West to City Limit

Benicia, CA (November 5, 2020) — The City of Benicia Public Works Department announces an updated schedule for the 2019-20 Citywide Street Resurfacing Project, which started on July 13, 2020. The project will rehabilitate areas of 11 city streets mostly on the east side and industrial area of Benicia and on Lake Herman Road, for a total of approximately six lane-miles.

The remaining work is scheduled for the following dates (subject to change):

November 2 to mid-December:

Lake Herman Road (Reservoir Road west to City Limit)

Due to the nature of the construction, Lake Herman Road will be closed in both directions to normal traffic until December 1. Emergency vehicles will be allowed access.

The work will rehabilitate the pavement by a process called Full-Depth Reclamation (FDR). FDR is a recycling method for reconstruction of existing pavements using the existing pavement as the base for the new roadway surface. The treatment of the base layer and recycled asphalt provides a stronger foundation for present and future traffic. This process produces a cost-effective solution that maximizes limited budgets.

This work on Lake Herman Road is a joint effort between the City of Benicia and Solano County, with the County including Benicia's portion of Lake Herman Road in their paving project for cost savings. On October 30, Solano County issued a road closure notification on their web site and notified Solano County dispatch and CalOES (Office of Emergency Services).

Additional information on the project is available in the July 16, 2020 City of Benicia Press Release entitled, "[Citywide Street Resurfacing Project Underway](#)."

###