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September 26, 2014

Charlie Ridenour, P.E., Branch Chief

Cleanup Program — Sacramento Office

Brownfields and Environmental Restoration Program
Department of Toxic Substances Control

8800 Cal Center Drive

Sacramento, CA 95826

Attention: Martin Herrmann, Project Manager

RE: HISTORIC ARSENAL PARK SITE, 945 Tyler Street, SOLANO COUNTY, BENICIA,
CALIFORNIA 94510 — Benicia Arsenal — Historic Arsenal Park Site Immediate & Substantial
Endangerment Order Docket No. I/SE RAO 13/14-008
Extension of Pending Deadlines

Dear Mr. Herrmann:

Pursuant to Section 6.16 of the above-referenced Order, Historic Arsenal Park Site (HAP) respectfully
requests an extension of time to comply with the scheduled requirements set forth in the Order. This
request is a further extension beyond the sixty (60) day extension previously granted by the DTSC in
your letter dated July 15, 2014. As you are aware, Paragraph 6.1.1 of the order requires those
designated as Responsible Parties under the order to submit a proposed Communication and
Coordination Plan within thirty (30) days from the date DTSC issues Orders to any other responsible
parties. Similarly, Paragraph 5.1.4 mandates that the named parties shall attend a Site Remediation
Strategy Meeting within thirty-five (35) days from the effective date of the Order. These deadlines are
now imminent and a variety of additional deadlines then follow.

We are requesting this extension because:
e The engineers have met and will be reporting back to the attorneys early next week with what is

required to complete the DTSC order. We will then have a better estimate and be better able to
respond to the order.
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e Would DTSC please evaluate whether all the parties who should be included are named in the
documents?

For the reasons set forth above, the City of Benicia respectfully requests that the pending schedule be
extended for at least thirty (30} days after the issuance of the amended Order to allow for dialogue with
the U.S. Army Corps of Engineers, the City of Benicia and the additional named parties. We look forward
to your response.

Sincerely,
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Heather C. Mc Laughlin
City Attorney

cc: Benicia City Council
Brad Kilger, Benicia City Manager
Mario Giuliani, Economic Development Manager
Historic Arsenal Park Ltd., Gordon Potter
U.S. Army Corps of Engineers, Gerald Vincent

Bruce H. Wolfe, Executive Officer

San Francisco Bay

Regional Water Quality Control Board
1515 Clay Street, Suite 1400

Oakland, CA 94612

Attention: Kent Ave

Cliff Covey, Director

Solano County Environmental Health
601 Texas St

Fairfield, CA 94533

cc: (By email)
Vivian S. Murai, Senior Attorney, DTSC
Noel Shrum, Military Sites and Correction Action Unit, DTSC
Queena C. Ho, Queena C Ho Attorney at Law
Alvin Thomas, GC Consulting
Randy Potter, Bender US



